

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Irrigation - Major Irrigation - T.G.P. - Investigation of Distributory for Majors/Minors/Sub-Minors /Ayacut roads including preparation of designs and detailed estimates preparation of H.Ps Designs and Drawings of structure and off-take sluice at Km.94.000 of T.G.P. Main Canal for Blocks 38 & 39" - Revised estimate for Rs.19,60,000/-
Administrative approval - Accorded - Orders - Issued.

IRRIGATION & CAD (PW.MAJOR.V) DEPARTMENT

G.O.Rt.No.

Dt. -07-2008

Read the following:

1. From the C.E.(P), Irrigation, Kadapa , Letter No. C.E.(P)/TGP/KDP/3505/07, dt.23.6.07, addressed to ENC (AW), Hyderabad.
2. From the ENC (IW), I & CAD Deptt., Hyderabad, Letter No.ENC/IW/P&M/EE.III/DEE.10/AEE/Res/05, dt.21.8.2006.
3. From C.E.(P), Irrigation, Kadapa, Letter No.CE(P)/Irrgn. /TGP/AEE.2/KDP/3505/07, dt.03.06.2008.

The C.E.(P), Kadapa, in his letter first read above, has stated that an estimate for the work of "investigation of distributory for majors/minors/sub-minors/ayacut roads including preparation of designs and detailed estimates, preparation of hydraulic particulars, Designs & Drawings of structures & off take sluice at Km.94.000 of T.G.P. Main canal for Blocks 38 & 39" was sanctioned for an amount of Rs.13.60 lakhs. The work was entrusted to M/s VAS Consultants, Hyderabad. The rates were quoted for an ayacut of 4670 Acres. During detailed investigation, it was noticed that an additional ayacut to an extent of 1904 acres, in addition to the originally contemplated ayacut can be irrigated under blocks 38 & 39 of T.G.P. Main canal. The investigations were conducted accordingly for the increased ayacut and revised estimate prepared. The C.E. has finally stated that the work was already completed in all respects as per the directions of the

department and requested the ENC, Irrigation, to place the Revised Estimate before the Committee of C.Es to make necessary recommendations to Government.

-2-

The ENC (IW), Hyderabad, in his letter second read above stated that Committee of Chief Engineers , in their meeting held on 13.8.2007, discussed the R.E. submitted by the C.E.(P) Kadapa and recommended for according Revised administrative approval for Rs.20,00,158/- and furnished the recommendation of the Committee. Subsequently the C.E.(P), Kadapa, has requested to accord administrative approval for Rs.19,60,000/-.

Govt. after careful consideration of the proposal, accord a for the revised estimate of the work for an amount of Rs 19,60,000/- (Rupees nineteen lakhs sixty thousand only)

The amount sanctioned at para three above shall be debited to the following head of account:-

4701 C.O.L. on Major & Medium Irrigation (01) Major
Irrigation commercial 123, TGP. SH (27) canals 530
Majors works other expenditure Unit. II (m) (i).

The C.E.(P), Kadapa , shall take action accordingly.

This Memo. issues with the concurrence of Finance (W&P) Department vide their U.O.No.3061/F7(A2)/08-1, dt.8.7.08.

To
The C.E.(Irrigation), Kadapa.
Copy to:

The ENC, Irrigation, Hyderabad.
The Accountant General, A.P.Hyderabad.
The Finance (W&P) Department.
The P.S. to Secretary (RRM).
The OSD to M(M&MI) .
SF/Sc.

P.T.O.